
High Water 

MoDOT—Marshal l  Project  Of f ice  May 21,  2010  

 

137  Days are 

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 

 The navigational 

channel was re-

duced to 246’ 

earlier in the 

week; however, 

due to the high 

water, the chan-

nel was opened 

to its original lim-

its.  The 246’ re-

striction will re-

sume the week of 

May 23. 

South End Progress 

 OCCI began removing the 

falsework towers between 

Piers 5 & 6, and they be-

gan installing the casings 

for the towers between 

Piers 4 & 5.  

 OCCI continues to install 

lateral bracings on Unit 3. 

 The cap at Bent 1.5 was 

poured, and the forms were 

stripped  from Bents 1 and 1.5. 

 OCCI continued to demo at 

Bent 2. 

River Progress 

North End Progress 

 OCCI continues to install their 

SIP  (stay-in-place) forms at Unit 

5. 

The high river levels forced OCCI to remove the casing for the 

falsework towers out of the water and move all the barges 

from the navigational channel. OCCI shifted their focus of 

construction to other parts of the bridge, and they will resume 

installing the casing again next week. 


